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July 8, 2004

MEMORANDUM

From: BRAC Operations, NAVFAC, EFDSW (06CA.LO)

Subj: PROGRESS REPORT, N62474-98-D-2076/114, RCRA REMOVAL ACTIONS,
IWTP 25 AND 32, ALAMEDA POINT, ALAMEDA, CALIFORNIA

Ench (1) Progress Report #4 - June 2004

Enclosure (1) is forwarded for your information.

Should you have any questions, please contact Mr. Dan Shafer at 916- 565-4328, or me at
619-532-0969.

LOU A. OCAMPO

Distribution:

1. Dean Wright, DTSC, Sacramento
2. Sal Circiello, DTSC, Be_'ko/_y
3. Peter Russell, consultant City of Alameda
4. Doug Delong, Navy Field CSO, SFBA
5. Gregory Grace, Navy ROICC SFBA
6. Glynis Foulk, TTEMI
7. Lou Ocampo, Navy RPM
8. Gred Lorton, Navy Lead RPM
9 Diane Silva, Navy Admin Records - 3 copies, RCRA, lWTP 25&32
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SHAW TRANSMITTAL/DELIVERABLE RECEIPT

CONTRACT : N62474-98-D-2076 DOCUMENT CONTROL NUMBER : 8156.0

TO: Administrative Contract Officer Date : July 08, 2004
Southwest Division

Naval Facilities Engineering Command CTO : 0114

Ronald Fuller, 02R1.RF Location: Alameda
1230 Columbia St., Suite 870

SanDiego, CA 92101

Dan Sharer

Project Manager

DESCRIPTION FieM Progress Report #4 - June 2004, RCRA Removal Actions, IWTP 25 and32, Alameda Point,
OF Alameda, Dated July 8, 2004.

ENCLOSURE :

_"-a_E : CTO Deliverable

VERSION : REVISION No : 0

ADMIN RECORD : yes

SCHEDULED DELIVERY DATE July 09, 2004 ACTUAL DELIVERY DATE July 08, 2004

NUMBER OF COPIES SUBMITTED TO THE NAVY: 1/O, 5/C, 8/E
[AS REQUIRED/DIRECTED BY THE SOW]

COPIES TO :

SWDIV Shaw Environmental_ Inc. Other

BasicContraet Files002R1 (10/1E) Chron Sal Circiello, California Department of Toxic Substances Control

Douglas Delong, 06KB.DD (1C/1E) Dan Baden, Concord (IC/1E) (1C/IE)

Gregory Grace, (IC/IE) Shaw Project File, Concord (1C/1E) Glynis Foulk, Tetra Tech EM Inc (IC/1E)

Greg Lorton, 06CA.GL (1C/1E) Sunil Kishnani, Concord (IC/tE) Peter Russell, Northgate Environmental Management (1C/1E)

Lou Ocampo, 06CA.LO (IC/IE) Concord Library, Concord (1C/1E) Dean Wright, California Department of Toxic Substances Control
(1C/IE)

Diane Silva, 4MG.DS (1C/3E) Dan Shafer, Sacramento (1C/IE)

Eric Watabayashi, Concord (1C/1E)

Date/Time Received /
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ShawEnvironmental,Inc.

;__1. Field ProgressReport#4 - June 2004

CTO&SiteName 0114-IWTPs25and32

ProjectObjective: Removeorrenderunusableallwastetanks/unitsandwasteconveyancepipingfromIndustrial
WasteTreatmentPlants(IWTPs)25and32inaccordancewiththefollowing:

1. FinalAmendmenttotheClosurePlan-/WTP25,datedOctober2003

2. FinalAmendmenttotheClosurePlan- IWTP32,datedDecember8,2003

3. AmendmenttotheClosuresoflWTPs25and32,FinalWorkPlan,dated
December17,2003

Removalofthewasteunits/pipingatIWTPs25and32isbeingperformedtoachieveclosureof
the Resource Conservation and Recovery Act (RCRA) Part B Permit for these facilities.

ReportingPeriod: June1,2004toJune30,2004

Site(s)AddressedDuring IWTP25

ReportingPeriod: • Collectionofconcretechip,soil,andgroundwatersamples.

IWTP 32

• Collectionofconcretechipandsoilsamples.

SummaryofActivities IWTP25: Followingcompletionof tank/pipinginspectionsatIWTP25,samplinglocationswere
PerformedinThis identifiedinthefieldforcollectionofsoil,groundwater,andconcretechips.Concretechip
ReportingPeriod: samplingcommencedin lateMayandconcludedinearlyJune.Undergroundutilitiesandthe

waste pipeline between Building 25 and IWTP 25 were located on June 14, 2004. Soil and
.... _ groundwatersampleswerecollectedwithinandaroundIWTP25andalongthewastepipeline

between June 15 and 18, 2004. All samples were submitted to Applied P & CH
Laboratories(APCL)for analysis.Samplinglocationswillbe surveyedin July2004. See
Figure 1 for pre-surveyed sampling locations.

IWTP32: Concretechipsamplingcommencedin lateMayandconcludedin earlyJune.
Undergroundutilitieswere locatedon June14, 2004. Soil sampleswerecollectedon
June 14, 2004 from two locations on the south side of Building 32 and from two locations on the
east side of Building 32. All samples were submitted to APCL for analysis. Sampling locations
will be surveyed in July 2004. See Figure 2 for pre-surveyed sampling locations.
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ShawEnvironmental,Inc.

_ Field ProgressReport #4- June 2004 (Continued)

CTO&SiteName 0114- IWTPs25and32

DetailofItemsRemoved Waste IWTP25
orRenderedUnusable: Tanks/Units

Completed in April 2004

IWTP 32

CompletedinApril2004

WastePipe CompletedinMay2004
Removed

MediaSamplingand Followingcompletionofalltankandpipingremovalactivitiesat IWTPs25and32,concretechip
Analysis: andsoilsamplingcommencedat bothfacilities.Groundwatersampleswerealsocollectedat

IWTP 25. Sample media are being analyzed for the following:
IWTP 25

Concrete chips: site specific metals (Method 6010B); mercury (Method 7471A); hexavalent
chromium (Method 7196A)

Soil: site specific metals (Method 6010B); mercury (Method 7471A); hexavalent chromium
(Method 7196A); VOCs (Method 8260B)
Water: site specific metals (Method 6010B); mercury (Method 7470A); hexavalent
chromium (Method 7196A); VOCs (Method 8260B)

IWTP 32

_\ Concretechips:sitespecificmetals(Method6010B);mercury(Method7471A);cyanide
(MethodE335.2);hexavalentchromium(Method7196A)
Soil: sitespecificmetals(Method6010B);mercury(Method7471A);cyanide(Method
E335.2);hexavalentchromium(Method7196A);VOCs(Method8260B)

EvaluationofAnalytical Datavalidationpending
Results:

Transportationand AllwasteT&DactivitieswerecompletedinMay2004.
Disposal

Schedule: Seeattachedforupdatedprojectschedule.
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